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1.0 INTRODUCTION 

The Strengthening Democratic Local Governance in Bangladesh (SDLG) Project as extended is a 51-month 

activity (December 2010–March 2015) funded by the United State Agency for International Development’s 

Bangladesh Mission (USAID/Bangladesh). Building on more than a decade’s worth of local government 

strengthening programs in Bangladesh, the SDLG Project combines a focus on research and policy 

advocacy, capacity development for local government associations, and training and technical assistance for 

local government units at union parishad, upazila parishad, and pourashava levels. Tetra Tech ARD is the 

implementing partner for the SDLG Project 

Major SDLG Project objectives are to:  

 

 Expand the roles and authorities of local governments: Stimulate evidence-based policy dialogue at 

the national level, test/disseminate innovative practices and partnerships with local governments, and 

demonstrate the benefits to policymakers;  

 Strengthen and expand the capacity of local government associations (ended December 2013): 
Work with the existing union and municipal local government associations – the Bangladesh Union 

Parishad Forum (BUPF) and Municipal Association of Bangladesh (MAB), respectively -- to articulate 

emerging policy dialogue issues and advocate for legal and policy reform on behalf of their 

constituencies, and strengthen their member communications and financial sustainability.  We will also 

help form a unified association of upazilas, the Upazila Parishad Association of Bangladesh (UzPAB); 

 Improve and expand the service delivery and resource mobilization of local government units: 
Work to expand existing capacities of Union Parishads (UPs) and municipalities. We will also help the 

newly forming Upazila-level governments to understand and utilize their service delivery and resource 

mobilization authorities; as we do this, we will support elected women officials at all local levels by 

clarifying roles and responsibilities and strengthening their capacities; and 

 Ensure public participation, accountability and transparency in local government finances and 

decision making: Increase the participation of citizens, including women and youth, through citizen 

participation forums, newly legislated Ward Committees, Open Budget meetings and activated 

Standing Committees and other local participatory strategies. 

Our technical strategy involves building on USAID/Bangladesh’s history of local governance support 

programs; linking with USAID/Bangladesh’s and other donor’s programs; integrating global and local 

lessons learned and proven tools for successful and sustainable local governance programming; identifying, 

developing and demonstrating to local governments innovative practices to improve performance; 

integrating gender and youth concerns across the SDLG program while supporting women’s participation; 

and acquiring, developing and disseminating through multiple media information on the SDLG and local 

governments in Bangladesh.  

Transition to Extension Year and Collaboration with Presidential Initiatives 

SDLG project work plans are organized according to broad Components, subsidiary Task Areas and 

proposed Activities under each Task Area. The January to March 2014 reporting period was a transition 

period in preparation for a one-year project extension and modified set of project activities effective from 

April 1
st
 to provide support to USAID objectives under its Presidential Initiatives including GHI (Global 

Health Initiative), FtF (Feed the Future) and (GCC) Global Climate Change.   
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In 2013, SDLG implemented activities to strengthen local government standing committee oversight of 

service delivery with women representatives in key leadership roles. This set of activities was supported 

with Windows of Opportunity funds after review and consent of the USAID COR. In 2014, SDLG will 

draw on this experience with local committees overseeing health, agricultural and human rights services, 

and on its work mobilizing communities through Citizens in Governance (CiG) forums, to link USAID 

sector project activities to local government structures to improve their effectiveness and sustainability.   

Collaboration activities with different USAID projects in health, agriculture, human rights and also climate 

change are designed to support sector goals while strengthening the union and upazila systems that monitor 

the quality of central government service delivery. Activities will be conducted in a limited set of SDLG 

local government units (LGUs) that overlap with different sector project sites. 
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2.0  SDLG PROGRESS BY 
COMPONENT AND 
TASK AREAS 

2.1 COMPONENT 1: ROLES AND AUTHORITIES OF LOCAL 
GOVERNMENTS 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

Major Achievements 

 

This Component combines research, a series of advocacy events designed to promote more informed public 

discussions and debate, and behind the scenes efforts to build policy maker consensus on specific reforms 

designed to increase local government authority.  

 

During the January to March reporting period, SDLG research partner Unnayan Shamannay (US) 

completed a final activity under its initial grant, and a preparatory activity for the extended grant period 

approved by USAID for the 2014-15 extension year. 

 

 National Conference on Local Government Policy Reform – In late January, research partner US 

conducted a national conference on ‘Practices and Polices for Effective Decentralization.’   The 

conference featured case studies from all three local government tiers identifying new practices 

implemented by the local councils and the resulting revenue, participation or service benefits (see 

Annex 1). Also featured was a summary of recommended policy reforms for each tier - all minor 

reforms with the exception of a major reform required to support the effectiveness of upazila councils 

in their role overseeing and improving central government service delivery performance (see Annex 2).   

 

 Workshop on Upazila Functioning – In early March, an initial workshop in Bhairab Upazila with 

elected members of the Upazila Parishad and line ministry upazila officers representing line ministry 

services in agriculture, fisheries, health, women’s rights and other areas.  The workshop produced a 

‘self-assessment’ scorecard on specific practices required by law.  Designed to demonstrate the ability 

and benefit of functioning under the existing law on upazila councils, and to generate specific examples 

of how functioning upazilas can improve service delivery, this and following workshops will support 

national conference advocacy in the extension period. 

 

Major Challenges 

 

 There were no major challenges to Component 1 activities during this period with the worst political 

violence subsiding after the January 5 national election.  
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2.1.1 TASK A: RESEARCH AND INFORMATION DISSEMINATION 

TASK A, ACTIVITY 1: LOCAL GOVERNANCE POLICY RESEARCH PROGRAM (YEARS 2 AND 3) 

Current Status:  Completed.  Research partner US presented the results of four case studies of local 

government units at a national conference held in January 2014.  The studies combined individual 

interviews, focus groups, financial and other document review, and site observation to understand what new 

practices were implemented after the SDLG training that lead to improved revenue, participation and 

service results.  The union, paurashava  and upazila case study reports are attached as Annexes 3, 4 and 5.   

TASK A, ACTIVITY 2: SUPPORT REGIONAL UNIVERSITIES TO DEVELOP LOCAL GOVERNANCE RESEARCH 
CAPACITIES (YEARS 2 AND 3) 

Current Status:  Completed previously.  

2.1.2  TASK B:  POLICY DIALOGUE 

TASK B, ACTIVITY 1: LOCAL GOVERNMENT STAKEHOLDER POLITICAL MAPPING (YEAR 1)  

Current Status:  Completed previously. 

TASK B, ACTIVITY 2: OPINION POLLING ON LOCAL GOVERNMENT REFORM ISSUES (YEAR 1) 

Current Status:  Completed previously. 

TASK B, ACTIVITY 3: LOCAL GOVERNANCE POLICY REFORM ROUNDTABLES (YEARS 1 AND 2) 

Current Status:  Completed previously. 

TASK B, ACTIVITY 4: CONSENSUS-BUILDING DIALOGUES (YEARS 1 AND 2) 

Current Status:  Completed previously. 

TASK B, ACTIVITY 5: CLOSED DOOR MEETINGS (YEAR 3) 

Current Status:  Completed previously.   

TASK B, ACTIVITY 6: NATIONAL CONFERENCE (YEAR 3) 

Current Status:  Completed.   As noted above, research partner US held a national conference on ‘Practices 

and Polices for Effective Decentralization’ which had earlier been postponed due to political violence prior 

to the January 5
th
 national election.   Hosted in the Local Government Ministry auditorium with print and 

electronic media coverage, the conference was attended by local government leaders, members of civil 

society, international donor representatives, and the Joint Secretaries from the Local Government Ministry 

in charge of union and upazila affairs. The State Minister for Local Government was the featured guest, and 

USAID’s Director of the Office of Democracy and Governance also spoke.  A conference agenda is 

attached as Annex 6.  

2.1.3  TASK C: INNOVATIVE PRACTICES 

TASK C, ACTIVITY 1: INVENTORY/TOOLKIT OF LG STRENGTHENING PRACTICES (YEAR 1) 

Current Status:  Completed previously.  

TASK C, ACTIVITY 2: SUPPORT TO WOMEN’S COMMITTEES OF LG ASSOCIATIONS (YEARS 1 - 3)  

Current Status:  Completed previously.   

TASK C, ACTIVITY 3: IN-COUNTRY STUDY TOURS FOR LG OFFICIALS (YEARS 1 - 3) 

Current Status:  Completed previously.     
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TASK C, ACTIVITY 4: INTERNATIONAL STUDY TOUR FOR LG ASSOCIATION OFFICIALS (YEARS 1 - 3) 

Current Status:   Completed / discontinued previously.  

2.1.4  TASK D: PARTNERSHIP BUILDING 

As discussed in previous reports, SDLG integrated this task into activities designed to activate Standing 

Committees at the union and upazila levels as part of Components 3 and 4 capacity building.  

 

2.2 COMPONENT 2: ADVOCACY AND CAPACITY BUILDING OF 
LOCAL GOVERNMENT ASSOCIATIONS 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

End of Component Activities 

 

This Component focused on strengthening Bangladesh’s existing local government associations MAB and 

BUPF, and the formation and strengthening of the new Upazila Parishad Association of Bangladesh or 

UzPAB. The Component was not included in the SOW issued by USAID for the 2014-2015 extension 

period and has been discontinued. Technical and financial support to local government associations ended 

in December 2013.   

 

Formation and support of non-partisan, unified and democratically-elected local government associations 

has been a unique feature of USAID local governance interventions since 2000. Unlike existing 

associations aligned with either the major ruling or opposition parties and lead by self-appointed leaders, 

USAID pioneered interventions which united competing groups and supported elections in all regions of the 

country to form a single unified association with councils as members (as opposed to separate groupings of 

councilors or chairs).     

 

Annex 6 to this report provides a brief history of USAID support to the three LGAs or local government 

associations BUPF, MAB and UzPAB dating from 2003 under the Local Government Initiative project also 

implemented by ARD (now Tetra Tech ARD). 

ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.2.1 TASK A:  TRAINING AND TECHNICAL ASSISTANCE 

TASK A, ACTIVITY 1: SUPPORT MAB ELECTIONS FOR REGIONAL COMMITTEES AND EXECUTIVE 
COMMITTEE (YEAR 2) 

Current Status:  Completed previously.  

TASK A, ACTIVITY 2: APPRECIATIVE INQUIRY/BASELINE STUDY OF MAB AND BUPF (YEAR 1) 

Current Status:  Completed previously.  

TASK A, ACTIVITY 3: DEVELOP STRATEGIC/ORGANIZATIONAL DEVELOPMENT PLANS WITH UZPAB AND 
BUPF (YEAR 2) 

Current Status:  Completed previously.    
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TASK A, ACTIVITY 4: LEADERSHIP TRAINING FOR UZPAB (YEAR 2) 

Current Status:    Completed previously. 

TASK A, ACTIVITY 5: ASSOCIATION BUILDING, BOARD MANAGEMENT, AND REVENUE GENERATION AND 
FINANCIAL SUSTAINABILITY TRAININGS FOR MAB AND BUPF (YEAR 3) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 6: DEVELOPMENT OF BUPF TRAINING CELL (YEAR 3) 

Current Status:  Completed / discontinued previously. 

2.2.1 TASK B:  OPERATIONAL SUPPORT SERVICES 

TASK B, ACTIVITY 1: DEFINE AND SUPPORT CORE OPERATIONS OF MAB AND BUPF (YEARS 1 TO 3) 

Current Status:  Completed previously. 

TASK B, ACTIVITY 2: SUPPORT UNIFIED UPAZILA PARISHAD ASSOCIATION (YEAR 1) 

Current Status:  Completed previously.  

TASK B, ACTIVITY 3: COORDINATION COMMITTEE OF MAB/BUPF/UPAZILA ASSOCIATION (YEARS 2 AND 3) 

Current Status:  Completed / discontinued previously. 

TASK B, ACTIVITY 4: EFFECTIVE DUES COLLECTION AND MEMBER COMMUNICATION (YEAR 3) 

Current Status:  Completed previously. 

TASK B, ACTIVITY 5: SUPPORT KEY ADVOCACY ACTIVITIES BY MAB, BUPF, AND UZPAB (YEARS 2 AND 3) 

Current Status:  Completed / discontinued previously. 

 

2.3 COMPONENT 3: TRANSPARENT AND EFFECTIVE SERVICE 
DELIVERY BY LOCAL GOVERNMENTS  

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

Major Achievements 

 

This Component trains, facilitates, and mentors local government elected representatives in key processes 

of transparent, accountable and effective governance in 600 LGUs across Bangladesh. Citizens receive 

corresponding training under Component 4 including sessions with LG officials. Training is delivered by 

nine local partner NGOs with past experience working with local councils in their assigned areas. With the 

end to the LGA component, these activities will fall under Component 2 from April 2014.  

 

The January 2014 to March 2014 reporting period represented a transition with the end of activities under 

the initial USAID contract and SOW, and the start of preparations for the one year extension period from 

April 1
st
, 2014 with key foundation activities. Below we discuss these key foundation activities for the 

extension period immediately after the list of completed contract activities. 

 

Major Challenges 
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The major challenges under this component were associated with administrative difficulties of retaining 

partner NGOs for the extension period until receipt of the extension modification order in late February. 

 

ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.3.1 TASK A: TRAINING AND TECHNICAL ASSISTANCE 

TASK A, ACTIVITY 1: LGU CLUSTER SITE SELECTION (YEAR 1) 

Current Status:  Completed previously. See www.sdlg-bangladesh.com SDLG project site mapping.  

TASK A, ACTIVITY 2: BASELINE STUDY OF LGUS (YEAR 1) 

Current Status:  Completed previously.  

TASK A, ACTIVITY 3: DEVELOP TRAINING MATERIALS WITH NGO PARTNERS (YEAR 1) 

 

Current Status:   Completed previously.  

TASK A, ACTIVITY 4: TRAINING-OF-TRAINERS WITH NGO PARTNERS (YEARS 1 AND 2) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 5: CLUSTER RECEPTION MEETINGS FOR LOCAL GOVERNMENT UNITS IN 
COLLABORATION WITH PARTNER NGOS, MAB AND BUPF (YEAR 2) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 6: TRAININGS FOR LOCAL GOVERNMENT UNITS (YEARS 2 AND 3) 

Current Status:  Completed previously.    

TASK A, ACTIVITY 7: LOCAL GOVERNMENT CAPACITY INDEX – LGCI (YEARS 1 TO 3) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 8: TRAINING OF 100 UPAZILA COUNCILS (YEAR 3) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 7: REFRESHER TRAINING AND MENTORING OF 500 UNION AND MUNCIPAL COUNCILS; 
FOLLOWUP ACTIVITIES (YEARS 2 AND 3) 

Current Status:  Completed previously. 

 

FOUNDATIONAL ACTIVITIES FOR 2014-15 EXTENSION PERIOD 

FOUNDATIONAL ACTIVITY 1:  ORGANIZE PLANNING MEETINGS WITH TARGET LGUS AND CIGS WITH 
SECTOR PARTICIPATION 

Current Status:  Completed.  These one-day planning meetings introduced five continuing partner NGO 

stakeholders and selected USAID sector project representatives to the SDLG extension work plan, calendar 

and methodology for working with LGUs.  

This activity also serves as a foundational activity for extension Component 3 as noted below. 

http://www.sdlg-bangladesh.com/
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FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER 
NGOS AND USAID SECTOR PROJECT PARTNERS 

Current Status:  Completed.  Master trainers delivered a series of trainings to prepare SDLG’s five 

continuing NGO partners on providing refresher trainings to LGUs and CiGs based on modified versions of 

our core training curricula, and newly developed trainings focused on monitoring and reporting by Standing 

Committees of the delivery of services.  

Under the guidance of the COR, since October 2013 SDLG conducted a series of meetings with different 

USAID projects to prepare for ‘sector collaboration’ activities in the extension period. Collaboration 

preparations progressed rapidly for some of these sector collaboration partnerships, and more slowly for 

others. As of the writing of this report, some degree of collaboration is active or planned with six USAID 

projects in the areas of health, agriculture, human rights and climate change.   

The following trainings were completed in the reporting period. 

 Program Orientation:  In February, PNGO officers were briefed on SDLG’s overall technical approach 

during the extension period, and selected USAID sector project representatives introduced their 

activities and discussed areas of collaboration with SDLG. 

 Refresher Training:  Also in February, trainings were held to review core training curricula for LGUs 

and CiGs, and collaboration activities identified with USAID sector projects. 

 Training on Monitoring and Reporting:  SDLG master trainers presented new training materials and 

methods for PNGOs to train Standing Committees on monitoring and reporting on service delivery, and 

selected sector collaboration activities in health, agriculture, human rights or climate change. 

This activity also serves as a foundational activity for extension Component 3 as noted below. 

 

2.4 COMPONENT 4: CITIZEN PARTICIPATION IN LOCAL DECISION-
MAKING 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

Major Achievements 

 

Component 4 activities are delivered in parallel with those under Component 3 and support the effective 

functioning of the elected council. Citizen mobilization has played an essential role in improving LGUs.  

With the end to the LGA component, these activities will fall under Component 3 from April 2014.  

 

As with Component 3 above, the current reporting period represented a transition from the initial USAID 

contract and SOW to the one year extension period. 

 

Major Challenges 

 

The major challenges under this component were identical to those under Component 3. 
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ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.4.1 TASK A: DEVELOPING CITIZEN PARTICIPATION FORUMS 

TASK A, ACTIVITY 1: DEVELOP TRAINING MATERIALS WITH NGO PARTNERS (YEAR 1) 

Current Status:  Completed previously. 

TASK A, ACTIVITY 2: ESTABLISH AND SUPPORT CITIZEN PARTICIPATION FORUMS (YEAR 2) 

Current Status:  Completed previously. 

2.4.2 TASK B: TRAINING AND TECHNICAL ASSISTANCE (PREVIOUSLY PARTICIPATORY 
STRATEGIC PLANNING) 

TASK A, ACTIVITY 3: REFRESHER TRAINING, PARTICIPATORY PLANNING AND BUDGETING FOR CITIZENS 
GROUPS IN 500 UNION AND MUNICIPAL COUNCILS (YEARS 2 AND 3) 

Current Status:  Completed previously. 

2.5 COMPONENT 5: WINDOWS OF OPPORTUNITY 

 

COMPONENT 5, ACTIVITY 1: FRIENDS OF SDLG GROUP (YEAR 1) 

Current Status:  Completed previously. 

COMPONENT 5, ACTIVITY 2: RAPID RESPONSE CAPACITY (YEAR 1) 

Current Status: Completed previously.  

COMPONENT 5, ACTIVITY 3: LG AUDIT AND ACCOUNTABILITY SYSTEMS (YEARS 2 AND 3) 

Current Status:  Completed previously. 

COMPONENT 5, ACTIVITY 4: WOMEN’S PARTICIPATION IN LG STANDING COMMITTEES (YEARS 2 AND 3) 

Current Status:  Completed previously.   

This Windows of Opportunity activity will be expanded and deepened with sector collaboration efforts in 

the 2014-15 project extension year. 

FOUNDATIONAL ACTIVITIES FOR 2014-15 EXTENSION PERIOD 

FOUNDATIONAL ACTIVITY 1:  ORGANIZE PLANNING MEETING WITH TARGET LGUS AND CIGS WITH SECTOR 
PARTICIPATION 

This activity serves as a foundation for extension Components 2 and 3 and was discussed above. 

FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER 
NGOS 

This activity serves as a foundation for extension Components 2 and 3 and was discussed above. 
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3.0 COMMUNICATIONS 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

The SDLG communications strategy supports project results and is organized under three themes:   

 

1. Media training and capacity building activities to educate journalists and other media personnel in 

local governance issues and encourage informed coverage. 

2. Local government association and citizen participation activities to improve LG associations’ ability 

to communicate with their members and advocate successfully for policy reform. 

3. Advertising and promotion campaign activities to spur citizen participation through innovative IEC 

materials and support of promotion of LG associations. 

 

US – based communications firm HDI (Howard Delafield International) provided overall strategy design, 

research and technical assistance. Theme One activities were completed in 2012 and 2013 and implemented 

by local grantee MPG (Media Professionals Group). Theme Two and Three activities under the original 

subcontract were completed by local subcontractor UNITREND during the extension period. 

 

UNITREND will conduct selected Theme Three activities to encourage citizen participation in local 

governance in the extension period. The subcontract with HDI ended in February 2014. 

 

Major Achievements 

 

THEME 1: Media Training and Capacity Building  

These activities were completed previously by the Media Professionals Group (MPG).  

 

THEMES 2 and 3: LG Association and Citizen Participation/Advertising and Promotion Campaign  

Local subcontractor UNITREND completed the following deliverables during the reporting period: 

 

Improving Citizen Participation 

 

 Final Workshop on Youth Video “Eye/I Reports”:  In February 2014, thirteen of fifteen finalists 

in the SDLG youth reporting competition participated in an international workshop in Dhaka lead 

by an international social media expert from HDI assisted by UNITREND.  The finalists were 

selected from fifty youth from SDLG’s 22 working districts who have received training since 

September to promote youth video reporting on local governance issues. Social media network 

Facebook is used as a platform to host their video submissions.  A report on this final video blog 

workshop can be found in Annex 7.   

 

 Airing of Women's Hour Radio Program: The weekly radio magazine program titled “Jagorone 

Nari” was aired in February on FM and community radio stations. The program featured women 

representatives speaking on key topics and included a teacher, an NGO worker, a laborer and a 

homemaker discussing different local government topics using conversation, human interest stories, 

folk songs, and other approaches to retain listener interest. Audio files of the radio program can be 

found at facebook.com/sdlgbangladesh. 
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Improving Media Coverage 

 

 Airing of TV/Radio PSAs:   As noted in the Q4 2013 progress report, TV spots previously 

developed on ‘we are government’, ‘citizen participation’, and ‘women leadership’ themes were 

aired until mid January 2014. This was immediately prior to the February – May planning and 

budgeting cycle for local councils.  

 

According to the television viewership research statistics, known as GRP - Gross Rating Point, 29% 

to 40% of viewers from the total audience of 5 million have watched the PSAs more than two 

times. The PSAs were aired on four private TV channels with the highest viewership. Radio spots 

on the first two themes were also aired on FM radio and available community radio stations until 

mid February. The PSAs can be viewed at www.sdlg-bangladesh.com 

 

Documentation of SDLG Communications:   A pictorial brief featuring SDLG successes and 

communication interventions was completed in draft in March. The brief explains how the integrated 

communications strategy for the SDLG project was developed based on original research and links targeted 

communications to significant project results. A final version of this brief will be presented separately. 
 

Major Challenges 

 

No major challenges were experienced during the January to March reporting period.   

  

file:///C:/Users/jesse.biddle/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/MJN3D89F/www.sdlg-bangladesh.com
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4.0 MONITORING AND 
EVALUATION (M&E) 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

Final quarterly reporting of 2013 M&E field data was received after being delayed due to the grant closings 

of four of SDLG’s nine major partner NGOs and all four smaller partner NGOs. That data as well as 

Performance Monitoring Plan indicator data is discussed below. 

 

Major Achievements 

 

 SDLG PMP Data Reporting Completed – Data measuring SDLG’s actual achievements in 4 PMP 

indicators measured by an annual field survey was collected, as well as data for two additional 

indicators received from delayed quarterly field reporting by PNGOs. This data reporting completes 

project reporting on 18 PMP indicators identified in the original PMP report submitted to USAID in 

2011. A complete PMP chart is provided in Annex 8 to this report. For the extension period, a new set 

of PMP indicators is being developed in consultation with the COR. 

 

 Endline Survey Report Draft Completed – From November 2013 – March 2013, the endline survey 

process was conducted with preparatory sampling design and questionnaire development by the SDLG 

team and a local consultant; field survey and data collection by local subcontractor Nielsen Bangladesh; 

and analysis and report preparation by local subcontractor Org-Quest. A final draft report was received 

by SDLG in March.  The final endline survey report will be submitted separately to the USAID COR. 

 

 GIS Online Map Updated with Final Results – SDLG regional staff and partner NGOs submitted 

final reports on LGU progress on 18 ‘outcomes’ or results of 2012 and 2013 trainings from 500 LGUs. 

These results were compiled into a GIS database ending December 2013 showing significant progress 

on results measures. SDLG has submitted the data set to the GIS team at the Tetra Tech ARD home 

office and an updated online map is expected to be available in April at http://bit.ly/17RCU14 

 

Major Challenges 

 

There were no major challenges during the reporting period. 

 

 

 

 

http://bit.ly/17RCU14
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ANNEXES 1 TO 8 
PRESENTED AS 
ATTACHMENTS 

 

 

 


